
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/1/2021 6/29/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

6/30/2021

E. Knudson

6/30/2021

Todd Dellinger 6/30/21

REMOVING MISCELLANEOUS TRAFFIC ITEMS 
BID ITEM #4
UNIT: L.S.

ALL OF THE EXISTING FLEXIBLE GUIDE POSTS WERE REMOVED, PER CONTRACT REQUIREMENTS.

GROUP 1

$4,300.00 x 13.5% = $582.42

OKAY TO PAY: $582.42

-------------------------------------------------------------------------------------------------------------------------------------------

GROUP 2

$4,300.00 x 86.5% = $3,717.58

OKAY TO PAY: $3,717.58
*** SEE ATTACHED LUMP SUM BREAKDOWN

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0004 REMOVING 
MISCELLANEOUS TRAFFIC 
ITEM 

1 6/30/2021 L.S. 582.42 33 EK 07/06/21 DAL 07/08/21 3

0004 REMOVING 
MISCELLANEOUS TRAFFIC 
ITEM 

2 6/30/2021 L.S. 3,717.58 34 EK 07/06/21 DAL 07/08/21 3

Attachments

9616 - Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
27.2 KB



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 100.0% $4,300.00 3

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 12 21.82%

%

Amount Days Complete

$442,000.00 22 40.00%

%

Amount Days Complete

$442,000.00 29 52.73%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$96,436.36 1 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$176,800.00 2 61.82% $273,236.36

Total % Total Paid

Amount Due Est. # Complete to Date

$233,054.55 114.55% $506,290.91

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 114.55% $506,290.91

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 114.55% $506,290.91



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 50.0% $500.00 1

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00


